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*06-01-86: Site Development Plan ready for Competition A-E’s
+10-01-86: Funding authorized
+09-01-88: Site is available for construction to start (demolition design complete by 05-01-88)
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